- Duration August 2018 September 2018 October 2018 November 2018
Activity Name (Days) | StartDate | Finish Date \WTIF|SSMTWTF|S|SMTWTF/S|SMTWT|Fs[s TWT(F[s[sMTWTIF[s[sMTWT|F[s[sMTWT[F[s|sMTWTIF[sIsMTWT[FIs[sMTWTIFs]s TWTIFs|siM TW T/F[s[sM T TF[s[sMT
8910111213141 516171 619202 122232425262726243031 1 2/ 3|4 |5(6| 7| 8/9/101 1121 3141 9161 71 819202 12223242526272682930 1 | 2| 3| 4| 56/ 7| 8| 91 a1 1121 A1 41 5161 71 61 202 122 2SR 2293031 1] 2| 3] 4 51617/ 8| 91 d1 1121 2
1 |East Main Cross Street
2 |Edinburg, IN
3 [Dave O'Mara Contractor, Inc.
4 |Jeff J. Fuller
5
6 |Notice to Proceed 1.00 7/25/18 7/25/118
7 |Submittals and Shop Drawings 16.00 8/8/18 8/20/18 l
8 |Pre-construction Video 1.00 8/17/18 8/17118 1
9 |Post Road Closure Notice 1.00 8/22/18 8/22/18 il
Set Sur\/ey Control 1.00 8/22/18 8/22/18 iy
Mark Removal Limits 1.00 8/27/18 8/27/18 -
Close Street C|ay to K|rby 1.00 8/29/18 8/29/18 .
Begin Sidewalk Removals 7.00 8/30/18 9/7/18 e = .
Installation of Storm Sewers 16.00 9/7118 9/28/18 st e
Removal/Milling of Pavements 5.00 9/24/18 9/28/18 Moym———
Finish Curb Placement 5.00 10/1/18 10/5/18 e
Place Concrete Drives and Sidewalk 10.00 10/8/18 10/19/18 R,
Restoration and Seeding 5.00 10/15/18 10/119/18 i
Asphalt Paving 5.00 10/22/18 10/26/18 Sm———
Pavement Stnpmg 1.00 10/29/18 10/29/18 -
Curb Painting 2.00 10/30/18 10/31/18 e
Substantial Completion 1.00 11/30/18 11/30/18
Final Comp[etion 1.00 1/31/19 1/31/19
8/91101 11213141 516171 819202 12224252627282930311| 2| 3| 4|56| 7|8 9/1 01 11 21 3141 5161 71 815202 122232425262 7262930 1| 2| 3 4|5 6| 7 8[ 9101 11 21 3141 81 61 71 81 22122232 2262728293031 1]2 3] 4 5[ 6] 7] 8 91 1 1121 2




